U.S. ENVIRONMENTAL P,

Date:

Subject:

From:

To: )
POLREP No.:

Site ID No.:
Contract #/D.O. #:

Response Authority:
NPL Status:

State Notification:
Cause of Release:
Mobilization Date:
Demobilization Date:

Site Information

See POLREP #1.

Response Information

I. Situation :

TECTION AGENCY
POLLUTION REFORT (POLREP)

|

T

October 25, 1999

Rogers Fibre Mill Superfund Site
OSC Janis Tsang, US EPA, Region 1
Attached List

6 (FINAL)

SZ

68-S3-2001/2001-02-164
68-R1-9801/0003

CERCLA

Non-NPL

ME DEP notified

Improper Storage of Drums/Tanks/Containers
July 1, 1998 '

October 1, 1999

Since the last POLREP, on August 9, 1999, an Action Memorandum was signed by the Deputy
Director of the Office of Site Remediation and Restoration authorizing to increase the removal
project ceiling from $3,085,000 to $3,200,000. This increase in the removal cost was a result of
the unknown amount of the contamination on the island and the increased cost in removing/
stabilizing the residual sediment in the tailrace.

On October 1, 1999, EPA demobilized the site as the removal activities had been completed.

II. Removal Actions Taken To-date:

. Removed sediment by vacuum suction via a commercial vacuum truck to sludge boxes
subcontracted through 1T with Coastal Environmental. A total of four sludge boxes were
filled and shipped to Waste Management’s Norridgewock Landfill in ME.

. Implemented the modification of the west 12-inch pipe to allow for a limited flow of
water into the reconfigured channel. The modification involved an installation of a flow
reducer from 12-inch to 6-inch, installing a splash pad to protect the foundation of the
mill dam and removing the balloon plug previously installed by EPA prior to the
commencement of the removal action.

. Implemented the modification of the Site Restoration and Stabilization Plan which
included the stone cover and channel installation.
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. Completed decontamination of the metal contaminated concrete surface.

. Completed disposal of the drum of metal slags and other wastes generated during the
removal.

. Completed the site stabilization activities which included the installation of the metal

floor grates in the turbine room, the metal gates for restricting access to the turbine rooms
and the chain-link fence, hydroseeding and properly grading the area.

. Conducted the post removal background sediment and surface water sampling.
HI.  Future Plans:

. Send closure letter.

. Complete the After-Action/OSC feport.

IV.  Cost Information': As of October 15, 1999

Amended Estimated

Ceiling Expenditure  Balance
ERRS? $2,470,000°  $2,425,000 $ 45,000
START: 250,000 240,000 10,000
EPA: 240,000 221,000 19,000
EPA/ERT: 200,000 185,000 15,000
ACOE: 20,000 15,000 5,000
CONTINGENCY: 20,000 -0- 20,000
TOTAL: $3,200,000 $3,086,000 $114,000

CASE CLOSED

'The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

’ERRS stands for Emergency Rapid Response Service, formerly known as ERCS.

>$70,000 has been re-allocated from the contingency fund to ERRS.
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POLREP.DISTRIBUTION LIST :
Datej?%% Polrep #:6 Project: Rogers Fiber Mill Site
M x ¢

ational Response Center (G-TGC-2), Headquarters USCG, _
Room 2611, 2100 2nd St., S.W., Washington, DC 20593
First U.S. Coast Guard District, Commander (m),

408 Atlantic Ave., Boston, MA 02210-2209 -
L x hﬁ

EPA, Art Johnson, Emergency Response Division (5202G)
401 M St., S.W., Washington, DC 20460
For Federally Funded Oil Spllls
M__ Eleanor Deegan, ¢/o Commander (FCP—2), 300 East Main St. Suite
965,Norfolk, VA 23510-9113

M Commander (cm), National Pollution Fund Center
4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804
EPA, Boston

/ohn P. DeVillars, Regional Administrator, ORA-100
Mindy Lubber, Deputy Regional Administrator IRA-101
L X (/S’ teve Perkins, Office of Admin. & Resource Mgt., Immed. Off OARM-700
L . )7 Nancy Grantham, Office of Regional Administrator, ORAA-100
L_x Erin Heskett, Office of Senior Advisor for Policy, ORA-103
L Xx_¢Johanna Hunter, Office of Senior Advisor for Policy, ORA-103
Lx¥ / Rudy Brown, Gov't Relations, RGR

Ljov t Relations Contact (by State):
ﬂ@ﬂ a/ME Michael Ochs, Office of Semor Adv1sor for Policy ORA-103

L x— r=Office-e RAIQ3 (e SaA )
L NH/RI/VT Rudy Brown RGR
L x v Pat M Meaney, Director, Office Of Site Remed & Restoration, OSRR-500
L x «Frank Ciavattieri, Off Of Site Remed. & Restoration, OSRR-500
L x¥ " Dennis Huebner, Off Of Site Remed. & Restoration, OSRR-500 L/
P_x__ Thesmas-Papincan;, TVESUZAMOIS OfficesOIGA. PEWN WIS Po L TR We o (G Z
P x ““Paul McKechnie, Investigations Office, OIG/A
L X (/ oel Blumstein, Enforcement, Immed Off., PES-404
L x ? Designated ORC Attorney Dave Peterson
L x (//Lmda Byrne - Contracts, Procurement & Facilities, OARM-703
L X l/i-lllary Kelley - Contracts, Procurement & Facilities, OARM-703
L x _UFilomena M. DiNardo/Caroline Gagne - Contract Management OSRR-514
L x John Carlson- Contract Management, OSRR-514
L x7 Fran Picardo. L x Ray DiNardo L. x_Josh Nemzer L x  Viv. Coughlin
L x L/ Don Grant, SEW L L x F.Kearns L x  Angelo Bonnarigo
Regional Response Team g cTIE co
P- - on, G- ) "G Commandant, 2100 2nd St. S.W. Rm 2100, Washing
M xt/ DOI, Andrew Raddant, Regional Environmental Officer,
408 Atlantic Avenue, Room 142, Boston, MA 02110- 3334 . - .
M__ DOD (USN, USA, USAF, DLA) Ao AA/A ORCA

L x/ Fermelly- (Enf Coord)

Enforcement Files (HARD COPY)
L X ,/ Mclntyre { Which Section ' | :
L  Novick {OSCIsIn T e
I=%~ Valdes 1 (for Emergency Responses only)

Capt Gary Vandenberg
1305 East West Highway

EPA, OSRR [
|
; Silver Springs Mp 20910



L_x__ O'Halloran (CERCLIS Coordinator) L/
L x Verdone e
H_x__ Office File (w/OrigindDistribution List) L
L _x__ OSC (w/Copy of Distribution List) L



POLREP DISTRIBUTION LIST
Date: 10/22/99 Polrep #:6 Project: Rogers Fiber Mill Site

Other: See the attached and the following: ' W < M

Mr. Edward Antz -

Asbestos Coordinator

Division of Solid Waste

Bureau of Remediation and Waste Management
State of Maine ,

Department of Environmental Protection

17 State House Station

Augusta, Maine 04333-0017

R. Scott Mahoney —
Counsel

Central Maine Power Company

83 Edison Drive ~

Augusta, ME 04336

Peter Morin :
Regional Representative 4/
Office of Senator Olympia Snowe

231 Main Street

Biddeford, ME 04005

Dennis Finn
Executive Director v
Saco River Corridor Commission

P. O. Box 283

Trafton Street

Cornish, ME 04020-0283

Fred Farnham

Code Enforcement Officer L—"
Porttand Road, Buxton

RR#3 Box 225A

Gorham, ME 04038

Senator James D. Libby

District 34

Box 497, RFD 3 V-
Waterman Road (Buxton)

Gorham, ME 04038

Robert Rolloway .
Ardiff & Morse s

1 Corporate Place
55 Ferncroft
Danver, MA 01923



Bob Patten

FPL Energy [

150 Main Street
Lewiston, MA 04240

Mike Pelletier -
\



FPL Energy
150 Main Street
Lewistc_)n, MA 04240

Mark R. Hyland

Director

Division of Remediation

ME DEP _

17 State House Station [/
Augusta, ME 04333

Dana Murch ‘

Bureau of Land and Water Quality /
ME DEP

17 State House Station

Augusta, ME 04333

Chuck Goggins

Federal Energy Regulatory Commission

NY Regional Office

19 West 34th Street e
Suite 400 ‘

New York, NY 10001

Stuart Rose ‘
ME DEP (/
312 Canco Road

Portland, ME 04103

Jim Glasgow

ME DEP e
17 State House Station

Augusta, ME 04333

John Vedral III ]
State Representative L’/
P.O. Box 693 ’

Bar Mills, ME 04004



Mark Ensign

Haley & Aldrich, Inc.
500 Southboroough Drive /
‘South Portland, ME 04106-6903

Cliff Emery/Steve Nickol/Frank Guidi /
Town Hall

Town of Buxton

RR#3 Box 225A

Portland Road

Gorham, ME 04038

CFH, Inc.

c/o Jeffrey W. Jones v
Jones & Warren, PA

Oak Hill Professional Building

243 US Route One

Scarborough, ME 04074

Peter D. Van Oot
Downs Rachlin & Martin

14 Linden Street

P. 0. Box 9

Brattleboro, CT 05302-0009
Kenneth Gray

Pierce Atwood e

One Monument Square
Portland, ME 04101





